

Import Data Using Transform Maps (Spreadsheet)

4. Project Planning Phase

Activities, resources, timeline and risk planning

Major Activities

1. Understand the project requirement. 2. Prepare sample spreadsheet data. 3. Identify the target table and fields. 4. Create the import structure. 5. Configure the Transform Map. 6. Test transformations. 7. Validate records. 8. Prepare documentation and demonstration.

Resources Required

A ServiceNow development or practice environment, a spreadsheet containing sample records, access to the required target table, and a user account with appropriate permissions.

Suggested Timeline

Day 1: Ideation and requirements. Day 2: Design and data mapping. Day 3: Import configuration and Transform Map. Day 4: Testing and corrections. Day 5: Documentation and demonstration.

Risks

Incorrect field mapping, invalid spreadsheet data, duplicate records, missing mandatory values, incompatible data types and insufficient permissions.

Risk Mitigation

Use a small sample file first, validate column headings and data types, test transformations before a larger import, maintain a backup of source data and review import logs.

Project: Import Data Using Transform Maps (Spreadsheet)